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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22 Development

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 13.976 10.775 1.822 -   1.822 0.911 0.182 -   -   0.000 27.666
SF200: SO CV-22 13.976 10.775 1.822 -   1.822 0.911 0.182 -   -   0.000 27.666

A. Mission Description and Budget Item Justification
The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft.  The CV-22 will provide long range, high speed,
infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas.  This is a capability not currently provided by existing
aircraft.  The V-22 Joint Program Office is developing improved capabilities in block increments.  The funding in this project supports these block increments as well as
associated flight test support.  The Block 10 increment was completed in FY 2007, and the Block 20 increment started in FY 2008.
Block 10:  Integrate and test Directional Infrared Countermeasures, a system that protects against infrared guided missiles; design, integrate and validate the Troop
Commander Situational Awareness Station to provide the embarked troop commander access to the CV-22's communication, navigation and mission management
system; relocate the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; add a second forward
firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply
missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map
display from the mission computer.
Block 20:  Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.
This incremental development will provide improved capabilities to include, but not limited to, more robust performance in situational awareness, weapons, avionics,
survivability, maneuverability, mission deployment and improved reliability and maintainability of the CV platform.  Initial risk reduction and trade studies were initiated
in FY 2006, and System Design and Development started in FY 2008.  FY 2011 RDT&E activities continued on Block 20 Increment 1 and 2, including Terrain Following
Logic, Terrain Following less than 50 knots, Multi Mission Advanced Tactical Terminal, and Improved Crew Interface of Integrated Broadcast Service Data. Block 20
Increment 3 efforts were also initiated in FY2011, including Helmet Mounted Display and Digital Map Upgrade.  FY 2012 RDT&E activities continue and complete
on Block 20 Increment 1, 2 & 3 efforts.  FY 2013 RDT&E activities continue on improvements to the Enhanced Situational Awareness package providing enhanced,
correlated, fusion and display, threat response, training and simulation capabilities.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22 Development

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 14.406 10.775 -   -   -  
Current President's Budget 13.976 10.775 1.822 -   1.822
Total Adjustments -0.430 -   1.822 -   1.822

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.357 -  
• Other Adjustments -0.073 -   1.822 -   1.822

Change Summary Explanation
Funding:

FY 2011:  Decrease of -$0.357 million is due to Small Business Innovative Research transfer and economic assumption reduction of -$0.073 million.

FY 2012:  None.

FY 2013:  Net increase of $1.822 million is due to an increase of $1.800 million to continue Enhanced Situational Awareness development efforts and economic
assumption increase of $0.022 million.

Schedule:  None.

Technical:  None.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22
Development

PROJECT
SF200: SO CV-22

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
SF200: SO CV-22 13.976 10.775 1.822 -   1.822 0.911 0.182 -   -   0.000 27.666
Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
A.  Mission Description and Budget Item Justification:  The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft.
The CV-22 will provide long range, high speed infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas.  This
is a capability not currently provided by existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments supported with rapid
prototyping.  The funding in this project supports these block increments as well as associated flight test support.  The Block 10 increment completed in FY 2007, and
the Block 20 increment started in FY 2008.
Block 10:  Integrate and test Directional Infrared Countermeasures, a system that protects against infrared guided missiles; design, integrate and validate the Troop
Commander Situational Awareness Station to provide the embarked troop commander access to the CV-22's communication, navigation and mission management
system; relocate the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; add a second forward
firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply
missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map
display from the mission computer.
Block 20:  Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous
testing.  This incremental development will provide improved capabilities to include, but not limited to, robust performance in situational awareness, weapons, avionics,
survivability, maneuverability, mission deployment, improved reliability and maintainability of the CV platform.  Initial risk reduction and trade studies were initiated in FY
2006, and System Development and Demonstration started in FY 2008.  FY 2011 RDT&E activities continue on Block 20, initiating Block 20 Increment 3 and continuing
Increment 1 and 2 efforts.  FY 2012 RDT&E activities continue on Block 20 Increment 1, 2 and 3 efforts.  FY 2013 RDT&E activities continue on improvements to the
Enhanced Situational Awareness package providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities.

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Title: CV-22 Aircraft Block 20
FY 2011 Accomplishments:
Continued flight test support and design and development of Block 20.
FY 2012 Plans:
Continues flight test support and design and development of Block 20.
FY 2013 Plans:

13.976 10.775 1.822
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Exhibit R-2A, RDT&E Project Justification: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22
Development

PROJECT
SF200: SO CV-22

B. Accomplishments/Planned Programs ($ in Millions) FY 2011 FY 2012 FY 2013
Continue Enhanced Situational Awareness development providing enhanced, correlated, fusion and display, threat response,
training and simulation capabilities.

Accomplishments/Planned Programs Subtotals 13.976 10.775 1.822

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PROC1: CV-22 SOF MOD 138.350 133.002 139.147 139.147 98.927 19.843 6.491 6.607 Continuing Continuing
• PROC2/0401318F: Aircraft
Procurement Air Force

597.881 431.332 423.475 423.475 319.598 106.152 71.958 72.007 194.510 5,558.792

• RDT&E1/0401318F: RDT&E,
USAF

17.648 13.223 28.027 28.027 25.438 21.223 14.656 14.484 20.399 479.852

• RDT&E/0604262N: V-22 RDT&E,
N BA-05

42.686 84.477 54.436 54.436 40.316 54.929 51.217 52.292 111.055 9,397.300

D. Acquisition Strategy
The CV-22 program is managed by the Navy V-22 Joint Program Office (NAVAIRSYSCOM PMA-275).  This ensures that the CV-22 changes are incorporated into the
ongoing V-22 production line with minimum impact.  Funding for the baseline CV-22 Engineering Manufacturing and Development, known as Block 0, is embedded
in the Navy budget.  Block 10 RDT&E funding was sent from USSOCOM to NAVAIRSYSCOM to be placed on contract with the V-22 prime contractor.  Block 10
capability is required for compliance with the Joint Operational Requirements Document and associated Milestone III Capabilities Production Document.  Block 20 and
subsequent block upgrades are planned to follow the same acquisition strategy, with NAVAIRSYSCOM PMA-275 ensuring the integration of SOF-unique systems with
the ongoing basic vehicle improvements supporting both the CV-22 and the Marine Corps MV 22.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22
Development

PROJECT
SF200: SO CV-22

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integration, Assembly, Test
and Checkout (Block 20) SS/CPFF Bell-Boeing:Amarillo,

TX 52.687 7.995 Dec 2011 -   -   -   0.000 60.682  

Systems Engineering SS/CPFF Raytheon:Indianapolis,
IN 5.465 -   -   -   -   0.000 5.465  

Enhanced Situational
Awareness SS/TBD TBD:TBD -   -   1.822 Feb 2013 -   1.822 Continuing Continuing  

Prior Year Funding -
Completed Efforts SS/Various Various:Various 389.472 -   -   -   -   0.000 389.472  

Subtotal 447.624 7.995 1.822 -   1.822

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Test and Evaluation
(Block 20) SS/Various

Bell-Boeing;
413FLTS:Amarillo, TX;
Hurlburt Field, FL

8.506 1.795 Nov 2011 -   -   -   0.000 10.301  

System Test and Evaluation
(ATA) SS/Various

Bell-Boeing;
DynCorp:Amarillo, TX;
Fort Worth, TX

13.241 0.985 Dec 2011 -   -   -   0.000 14.226  

Prior Year Funding -
Completed Efforts SS/Various Various:Various 43.584 -   -   -   -   0.000 43.584  

Subtotal 65.331 2.780 -   -   -   0.000 68.111

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 512.955 10.775 1.822 -   1.822

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22
Development

PROJECT
SF200: SO CV-22

FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

CV-22
CV-22 Block 20 Development/Test
CV-22 Aircraft Deliveries (PROC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 United States Special Operations Command DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 1160421BB: Special Operations CV-22
Development

PROJECT
SF200: SO CV-22

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

CV-22
CV-22 Block 20 Development/Test 1 2011 4 2015
CV-22 Aircraft Deliveries (PROC) 1 2011 4 2016
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             The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft.  The CV-22 will provide long range, high speed, infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas.  This is a capability not currently provided by existing aircraft.  The V-22 Joint Program Office is developing improved capabilities in block increments.  The funding in this project supports these block increments as well as associated flight test support.  The Block 10 increment was completed in FY 2007, and the Block 20 increment started in FY 2008. 
Block 10:  Integrate and test Directional Infrared Countermeasures, a system that protects against infrared guided missiles; design, integrate and validate the Troop Commander Situational Awareness Station to provide the embarked troop commander access to the CV-22's communication, navigation and mission management system; relocate the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; add a second forward firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map display from the mission computer.  
Block 20:  Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.  This incremental development will provide improved capabilities to include, but not limited to, more robust performance in situational awareness, weapons, avionics, survivability, maneuverability, mission deployment and improved reliability and maintainability of the CV platform.  Initial risk reduction and trade studies were initiated in FY 2006, and System Design and Development started in FY 2008.  FY 2011 RDT&E activities continued on Block 20 Increment 1 and 2, including Terrain Following Logic, Terrain Following less than 50 knots, Multi Mission Advanced Tactical Terminal, and Improved Crew Interface of Integrated Broadcast Service Data. Block 20 Increment 3 efforts were also initiated in FY2011, including Helmet Mounted Display and Digital Map Upgrade.  FY 2012 RDT&E activities continue and complete on Block 20 Increment 1, 2 & 3 efforts.  FY 2013 RDT&E activities continue on improvements to the Enhanced Situational Awareness package providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities.

             
                 
                     14.406
                     10.775
                     0.000
                     0.000
                
                 
                     13.976
                     10.775
                     1.822
                     1.822
                
                 
                     -0.430
                     0.000
                     1.822
                     1.822
                
                 
                     
                         0.000
                    
                     
                         0.000
                    
                     
                         -0.357
                    
                     
                         
                             Other Adjustments
                             
                                 -0.073
                                 1.822
                                 1.822
                            
                        
                    
                
                 Funding: 

   FY 2011:  Decrease of -$0.357 million is due to Small Business Innovative Research transfer and economic assumption reduction of -$0.073 million.

   FY 2012:  None.

   FY 2013:  Net increase of $1.822 million is due to an increase of $1.800 million to continue Enhanced Situational Awareness development efforts and economic assumption increase of $0.022 million.

 Schedule:  None.
  
 Technical:  None.
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                         A.  Mission Description and Budget Item Justification:  The CV-22 is a Special Operations Forces (SOF) variant of the V-22 vertical medium lift, multi-mission aircraft.  The CV-22 will provide long range, high speed infiltration, exfiltration, and resupply to Special Forces teams in hostile, denied, and politically sensitive areas.  This is a capability not currently provided by existing aircraft. The V-22 Joint Program Office is developing improved capabilities in block increments supported with rapid prototyping.  The funding in this project supports these block increments as well as associated flight test support.  The Block 10 increment completed in FY 2007, and the Block 20 increment started in FY 2008. 
Block 10:  Integrate and test Directional Infrared Countermeasures, a system that protects against infrared guided missiles; design, integrate and validate the Troop Commander Situational Awareness Station to provide the embarked troop commander access to the CV-22's communication, navigation and mission management system; relocate the ALE-47 chaff and flare dispenser control head to allow any cockpit crew member to activate defensive countermeasures; add a second forward firing chaff and flare dispenser to provide an adequate quantity of consumable countermeasures for the extended duration of SOF infiltration, exfiltration, and resupply missions; and incorporate a dual access feature to the Digital Map System to allow both the pilot and co-pilot to independently access and control the digital map display from the mission computer.  
Block 20:  Design, integrate, test, and validate enhancements required to meet SOF-unique mission requirements and correct deficiencies identified in previous testing.  This incremental development will provide improved capabilities to include, but not limited to, robust performance in situational awareness, weapons, avionics, survivability, maneuverability, mission deployment, improved reliability and maintainability of the CV platform.  Initial risk reduction and trade studies were initiated in FY 2006, and System Development and Demonstration started in FY 2008.  FY 2011 RDT&E activities continue on Block 20, initiating Block 20 Increment 3 and continuing Increment 1 and 2 efforts.  FY 2012 RDT&E activities continue on Block 20 Increment 1, 2 and 3 efforts.  FY 2013 RDT&E activities continue on improvements to the Enhanced Situational Awareness package providing enhanced, correlated, fusion and display, threat response, training and simulation capabilities.
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